

Timetable of Activities

Implementation Phase

		M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M			M	M	M	M	M	M
		43	44	45	46	47	48	1	2	3	4	5	6	7	8	9	10									44	
Project Management																											
Activity 0.1	Planning, monitoring and reporting - monthly reporting																										
	Inception, Progress and Final Reports																										
	Steering Committee meetings																										
Activity 0.2	Risk assessment and management																										
Activity 0.3	Quality management																										
Activity 0.4	Stakeholder management																										
	National Consultation Council meetings																										
Result 1: Improved data availability and quality																											
Activity 1.1	Review the national monitoring systems and tools for assessing data obtained from monitoring activities.																										
Activity 1.2	Support the implementation of countries obligations under Danube and Water Conventions.																										
	Regional Meeting Minsk																										
	Coordination with ICPDR Secretariat to discuss information for Danube Basin Assessment and RBMP and River Prut RBMP																										
	ToR for River Prut Management Plan (Moldova and Ukraine) and ICPDR support																										
	Revision of R. Prut GIS format to DanbeGIS and harmonisation of delineation methodology (see 2.2)																										
	RBMP tripartite meetings, linked to ICPDR working groups																										
	ICPDR River Basin informatio report for R.Prut																										
	Draft River Prut composite RBMP (see 2.3)																										
Activity 1.3	Develop WFD-compliant monitoring programmes including hydro-biological and hydro-morphological elements and groundwater.																										
	GW and SW surveying and reporting 2013-2014 to support ESCS development																										
	Guidelines for SW hydro-biological, hydro-morphological and chemical status monitoring and classification systems at sub-regional level																										
	Guidelines for GW monitoring and cclassification at sub-regional level																										
	Guidelines for ESCS development																										
	Training in hydro-biological and ecological monitoring/classification system develpoment at sub-regional level																										
	Training in hydro-morphology monitoring/classification system develpoment																										
	Guidelines for implementation of WFD in coastal zone and transitional waters																										
	Design of coastal WFD pilot project, Georgia.																										
	Training in WFD/MSFD imp,ementation in coastal zone																										
	Coastal zone monitoring																										
	Development of coastal zone monitoring plan for Georgia																										
	2015 GW and SW monitoring reports																										
	Development of ecological monitoring and classification system																										
	Training in ESCS development																										
	Desgn of 2016 SW and GW suirveys																										
	Implementation of 2016 survey programmes																										
	2016 SW and GW reports																										
Activity 1.5	Assist in the development of WFD-compliant tools for assessing data obtained from monitoring activities.																										
	Proposals and contracting of development monitoring tools, including GIS																										
	Development of WISE database and training																										
	Finalise country WFD implementation strategies																										
Activity 1.6	Support the analytical quality control assurance procedure and provide training.																										
	In field training during 2016 surveys																										
	Training tor priority substances in selected laboratories																										

