

Country/Basin	Deliv-1: revised contents and contractor's approach and methodology	Summary of the Consultation process and table with comments	Deliv-2: revised draft RBMP including updated risk assessment	Deliv-3: final draft RBMP and summary brochure in two languages for public distribution	Deliv-4: report on steps undertaken for the national adoption procedures
AM: Akhuryan	Received: 06.10.2015	Received: 13.01.2016	Received: 31.01.2016	Received: 06.03.2016	Received: 06.03.2016
AZ: Cent. Kura	Received: 03.11.2015	Received: 23.01.2016	Received: 23.01.2016	Received: (??)	Received: (??)
BY: Dnieper	Received: 22.09.2015	Received: 05.10.2015	Received: 02.02.2016	Received: (??)	Received: (??)
GE: Chorokhi	Received: 20.10.2015	Received: 15.01.2016	Received: 01.02.2016	Received: 07.03.2016	Received: 28.03.2016
MD: Prut	Received: 12.01.2016	Received: 02.11.2015	Received: 03.02.2016	Received: (??)	Received: (??)
UA: Dnieper	Received: 21.01.2016	Received: 21.01.2016	Received: 14.01.2016	Received: (??)	Received: (??)
UA: Prut	Received: 21.01.2016	Received: 21.01.2016	Received: 15.02.2016	Received: (??)	Received: (??)