Junior NKE		Inception Period							Implementation Period																																							Phase-out period		
		Jan12	M	M	M	M	M	Jul12	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	Jan16
Project Management		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49
Activity 0.1	Planning, monitoring and reporting						6	1																																										
Activity 0.2	Risk management																																																	
Activity 0.3	Quality management																																																	
Activity 0.4	Stakeholder management																																																	
Result 1: Improved data availability and quality		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49
Activity 1.1	Review the national monitoring systems and tools for assessing data obtained from monitoring activities.																																																	
Activity 1.2	Support the implementation of countries obligations under Danube and Water Conventions.																																																	
Activity 1.3	Develop WFD-compliant monitoring programmes including hydro-biological and hydro-morphological elements and groundwater.																																																	
Activity 1.4	Assist in the development of WFD-compliant tools for assessing data obtained from monitoring activities.																																																	
Activity 1.5	Support the analytical quality control assurance procedure.																																																	
Activity 1.6	Assess the needs regarding laboratory infrastructure, equipment and training.																																																	
Result 2: RBMP for the pilot basins		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49
Activity 2.1	River Basin Analyses are undertaken.																																																	
Activity 2.2	Water body identification and typology																																																	
Activity 2.3	Analysis of baseline situation.																																																	
Activity 2.4	Joint field surveys to cover the gaps.																																																	
Activity 2.5	Development of national and basin-wide Programmes of Measures.																																																	
Activity 2.6	Implementation of selected measures from the programme for pilot projects.																																																	
Activity 2.7	Public involvement and awareness raising activities						2	2	3	4	2										3	7	4	7							5	4		10	5	12		3		1			5	1					5	
	TOTAL	**0**	**0**	**0**	**0**	**0**	**8**	**3**	**3**	**4**	**2**	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**3**	**7**	**4**	**7**	**0**	**0**	**0**	**0**	**0**	**0**	**5**	**4**	**0**	**10**	**5**	**12**	**0**	**3**	**0**	**1**	**0**	**0**	**5**	**1**	**0**	**0**	**0**	**0**	**5**	**0**

92

Next planning period