KE3: Ecology and Biology Expert		Inception Period							Implementation Period																																							Phase-out period		
		Jan12	M	M	M	M	M	Jul12	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	an16
Project Management		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	#
Activity 0.1	Planning, monitoring and reporting						1	4			5									1						1						1						1						1						1
Activity 0.2	Risk management																																																	
Activity 0.3	Quality management																																																	
Activity 0.4	Stakeholder management																																																	
Result 1: Improved data availability and quality		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	#
Activity 1.1	Review the national monitoring systems and tools for assessing data obtained from monitoring activities.																																																	
Activity 1.2	Support the implementation of countries obligations under Danube and Water Conventions.																							3			3															3								
Activity 1.3	Develop WFD-compliant monitoring programmes including hydro-biological and hydro-morphological elements and							2	2	1	5						3	5		5	5		5	2		5	2		5	5		5	5		6			5	5		5	2	10	10				5	5	
Activity 1.4	Assist in the development of WFD-compliant tools for assessing data obtained from monitoring activities.											3	3	5	5		3			5	5		5	5		5	5														5	5	5	5	5	5				
Activity 1.5	Support the analytical quality control assurance procedure.								2		3	3				2	2																																	
Activity 1.6	Assess the needs regarding laboratory infrastructure, equipment and training.										3	3																																						
		J/12	Fb	Mr	Ap	Ma	Jn	Jl	Au	Sp	Oc	Nv	Dc	J/13	Fb	Mr	Ap	Ma	Jn	Jl	Au	Sp	Oc	Nv	Dc	J/14	Fb	Mr	Ap	Ma	Jn	Jl	Au	Sp	Oc	Nv	Dc	J/15	Fb	Mr	Ap	Ma	Jn	Jl	Au	Sp	Oc	Nv	Dc	/16
Result 2: RBMP for the pilot basins		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	9	35	36	37	15	39	40	41	42	43	44	45	46	47	48	
Activity 2.1	River Basin Analyses are undertaken.										3	3	2																																					
Activity 2.2	Water body identification and typology															3	2																																	
Activity 2.3	Analysis of baseline situation.																		5	5			5	5																										
Activity 2.4	Joint field surveys to cover the gaps.																												5	5		5	5																	
Activity 2.5	Development of national and basin-wide Programmes of Measures.																																					5												
Activity 2.6	Implementation of selected measures from the programme for pilot projects.																																						5											
Activity 2.7	Public involvement and awareness raising activities																																																	
	TOTAL	**0**	**0**	**0**	**0**	**0**	**1**	**6**	**4**	**1**	**19**	**12**	**5**	**5**	**5**	**5**	**10**	**5**	**5**	**16**	**10**	**0**	**15**	**15**	**0**	**11**	**10**	**0**	**10**	**10**	**0**	**11**	**10**	**0**	**6**	**0**	**0**	**11**	**10**	**0**	**10**	**10**	**15**	**16**	**5**	**5**	**0**	**5**	**5**	**1**

300

Next planning period