KE4: Hydromorphology Expert		Inception Period							Implementation Period																																										Phase-out period		
		Jan12	M	M	M	M	M	Jul12	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	Jan16
Project Management		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49
Activity 0.1	Planning, monitoring and reporting		1			2	2	3						1	5	5	5	4		1						1						1						1						1					2	
Activity 0.2	Risk management																																																	
Activity 0.3	Quality management																																																	
Activity 0.4	Stakeholder management					2																																												
Result 1: Improved data availability and quality		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49
Activity 1.1	Review the national monitoring systems and tools for assessing data obtained from monitoring activities.					13	4																																											
Activity 1.2	Support the implementation of countries obligations under Danube and Water Conventions.																					4	4	4		4			5	5	4																			
Activity 1.3	Develop WFD-compliant monitoring programmes including hydro-biological and hydro-morphological elements and groundwater.										5		5		5	5	5	5	6	5	5	7	7	6	6	6																								
Activity 1.4	Assist in the development of WFD-compliant tools for assessing data obtained from monitoring activities.															10	10	10	10	10	5	5		10	9																									
Activity 1.5	Support the analytical quality control assurance procedure.																																																	
Activity 1.6	Assess the needs regarding laboratory infrastructure, equipment and training.																																																	
Result 2: RBMP for the pilot basins		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	
Activity 2.1	River Basin Analyses are undertaken.													4																																				
Activity 2.2	Water body identification and typology										5																																							
Activity 2.3	Analysis of baseline situation.																			5	5																													
Activity 2.4	Joint field surveys to cover the gaps.																											5	5	5																				
Activity 2.5	Development of national and basin-wide Programmes of Measures.																																10	10	5															
Activity 2.6	Implementation of selected measures from the programme for pilot projects.																																																	
Activity 2.7	Public involvement and awareness raising activities																																																	
	TOTAL	**0**	**1**	**0**	**0**	**17**	**6**	**3**	**0**	**0**	**10**	**0**	**5**	**5**	**10**	**20**	**20**	**19**	**16**	**21**	**15**	**16**	**11**	**20**	**15**	**11**	**0**	**5**	**10**	**10**	**4**	**1**	**10**	**10**	**5**	**0**	**0**	**1**	**0**	**0**	**0**	**0**	**0**	**1**	**0**	**0**	**0**	**0**	**2**	**0**

300

Next planning period