KE5: Groundwater Expert		Inception Period							Implementation Period					
		Jan12	M	M	M	M	M	Jul12	M	M	M	M	M	M
Project Management		1	2	3	4	5	6	7	8	9	10	11	12	13
Activity 0.1	Planning, monitoring and reporting			4,5			2	3	3					
Activity 0.2	Risk management													
Activity 0.3	Quality management													
Activity 0.4	Stakeholder management													
Result 1: Improved data availability and quality		1	2	3	4	5	6	7	8	9	10	11	12	13
Activity 1.1	Review the national monitoring systems and tools for assessing data obtained from monitoring activities.					16	5,5	2						
Activity 1.2	Support the implementation of countries obligations under Danube and Water Conventions.													
Activity 1.3	Develop WFD-compliant monitoring programmes including hydro-biological and hydro-morphological elements and groundwater.											5	5	3,5
Activity 1.4	Assist in the development of WFD-compliant tools for assessing data obtained from monitoring activities.													
Activity 1.5	Support the analytical quality control assurance procedure.													
Activity 1.6	Assess the needs regarding laboratory infrastructure, equipment and training.													
Result 2: RBMP for the pilot basins		1	2	3	4	5	6	7	8	9	10	11	12	13
Activity 2.1	River Basin Analyses are undertaken.								10	7	5	5		
Activity 2.2	Water body identification and typology										4			
Activity 2.3	Analysis of baseline situation.													
Activity 2.4	Joint field surveys to cover the gaps.													
Activity 2.5	Development of national and basin-wide Programmes of Measures.													
Activity 2.6	Implementation of selected measures from the programme for pilot projects.													
Activity 2.7	Public involvement and awareness raising activities													
TOTAL		**0**	**0**	**4,5**	**0**	**16**	**7,5**	**5**	**13**	**7**	**9**	**10**	**5**	**4**

KE5: Groundwater Expert		Implementation Period																	
		M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M
Project Management		14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
Activity 0.1	Planning, monitoring and reporting										3							2	
Activity 0.2	Risk management																		
Activity 0.3	Quality management																		
Activity 0.4	Stakeholder management																		
Result 1: Improved data availability and quality		14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
Activity 1.1	Review the national monitoring systems and tools for assessing data obtained from monitoring activities.																		
Activity 1.2	Support the implementation of countries obligations under Danube and Water Conventions.								3	4									
Activity 1.3	Develop WFD-compliant monitoring programmes including hydro-biological and hydro-morphological elements and groundwater.	10	7	8	8	10	8	10	7	7	7								
Activity 1.4	Assist in the development of WFD-compliant tools for assessing data obtained from monitoring activities.				10	10	5	5	10	9	10	10							
Activity 1.5	Support the analytical quality control assurance procedure.																		
Activity 1.6	Assess the needs regarding laboratory infrastructure, equipment and training.																		
Result 2: RBMP for the pilot basins		14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
Activity 2.1	River Basin Analyses are undertaken.																		
Activity 2.2	Water body identification and typology																		
Activity 2.3	Analysis of baseline situation.						7	9											
Activity 2.4	Joint field surveys to cover the gaps.															10			
Activity 2.5	Development of national and basin-wide Programmes of Measures.																		
Activity 2.6	Implementation of selected measures from the programme for pilot projects.																		
Activity 2.7	Public involvement and awareness raising activities																		
TOTAL		**10**	**7**	**8**	**18**	**20**	**20**	**24**	**20**	**20**	**20**	**10**	**0**	**0**	**0**	**10**	**0**	**2**	**0**

KE5: Groundwater Expert		Implementation Period															Phase-out period			
		M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	M	Jan16	
Project Management		32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	
Activity 0.1	Planning, monitoring and reporting																			
Activity 0.2	Risk management																			
Activity 0.3	Quality management																			
Activity 0.4	Stakeholder management																			
Result 1: Improved data availability and quality		32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	
Activity 1.1	Review the national monitoring systems and tools for assessing data obtained from monitoring activities.																			
Activity 1.2	Support the implementation of countries obligations under Danube and Water Conventions.																			
Activity 1.3	Develop WFD-compliant monitoring programmes including hydro-biological and hydro-morphological elements and groundwater.																			
Activity 1.4	Assist in the development of WFD-compliant tools for assessing data obtained from monitoring activities.																			
Activity 1.5	Support the analytical quality control assurance procedure.																			
Activity 1.6	Assess the needs regarding laboratory infrastructure, equipment and training.																			
Result 2: RBMP for the pilot basins		32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	
Activity 2.1	River Basin Analyses are undertaken.																			
Activity 2.2	Water body identification and typology																			
Activity 2.3	Analysis of baseline situation.																			
Activity 2.4	Joint field surveys to cover the gaps.																			
Activity 2.5	Development of national and basin-wide Programmes of Measures.		10	10	10															
Activity 2.6	Implementation of selected measures from the programme for pilot projects.																			
Activity 2.7	Public involvement and awareness raising activities																			
TOTAL		**0**	**10**	**10**	**10**	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**300**

Next planning period