Project title: **Environmental Protection of International River Basins**	Project number: **ENPI/2011/279-666**	**Armenia, Azerbaijan, Georgia, Belarus, Moldova, Ukraine**
Planning period: **01 Aug 2013 - 31 Jan 2014**	Prepared on: **31.07.2013**	EC Consultant : **Consortium led by Hulla & CO. Human Dynamics**

Project objectives: 1) to improve availability and quality of data on the ecological, chemical, and hydro-morphological status of trans-boundary river basins including groundwater, 2) to develop River Basin Management Plans for selected river basins/sub-river basins according to the requirements of the WFD.

		TIME FRAME 2013-2014/Months								
No	ACTIVITIES IMPLEMENTED / EVENTS PLANED	Aug	Sep	Oct	Nov	Dec	Jan	Provisional Dates	Project resources (wd)	Beneficiary Institutions to be invited
	Project Management Activities									
1	2nd project Regional Steering Committee meeting in Tbilisi, Georgia		X					18-19 September 2013	KE1 10 w/d KE2 10 w/d KE3 4 w/d KE4 4 w/d KE5 4 w/d NKEs 12 w/d CWMEs 24 w/d	RSC member beneficiary institutions from six project countries, EUDs
2	2nd National Coordination Committee meeting in Tbilisi, Georgia					X		04 December 2013	KE2 - 3 w/d	MENR, NEA, MoH, MoA, MED, MENR Adjara, BSMD
3	National Coordination Committee meeting in Baku, Azerbaijan					X		06 December 2013	KE1 - 1 w/d CWME - 3 w/d	MENR, MoH, AzerSu, Amelioration JSC, MES/SWA
4	2nd National Coordination Committee meeting in Yerevan, Armenia		X					26 September 2013	KE2 - 1 w/d CWME - 3 w/d	MNP, WRMA, EIMC, ArmState Hydromet, Hydro-geology Center, SCWS, RBAs
5	1st National Coordination Committee meeting in Kiev, Ukraine				X			27 November 2013	KE1 - 1 w/d CWME - 3 w/d	MENR, SAWR, State Hydromet, BMOs
6	1st National Coordination Committee meeting in Minsk, Belarus				X			29 November 2013	KE1 - 1 w/d CWME - 3 w/d	MNREP, CRDCM, BELNIGRI, CRICUW, Regional NREP Comm.
7	1st National Coordination Committee meeting in Chisinau, Moldova				X			11 November 2013	KE1 - 1 w/d CWME - 3 w/d	MoE, Hydromet, Apelle Mold
8	Bilateral technical seminar (Ukraine/Belarus) on water quality standards in Vyshgorod, UA			X				09 October 2013	KE2 - 1 w/d KE3 - 2 w/d NKE - 2 w/d CWMEs - 4 w/d	MENR UA, SAWR, Dnieper BUVR; MNREP BY, CRDCM, CRICUW, BMOs
9	The Dnieper Day celebration in Vyshgorod, UA			X				10-11 October 2013	KE2 - 2 w/d CWMEs - 4 w/d	MENR UA, SAWR, Dnieper BUVR; MNREP BY, CRDCM, CRICUW, BMOs
	Activity 1. Improvement of hydro-biological, chemical and hydro-morphological monitoring and assessment of surface water bodies, including groundwater									

Activity 1.1.4: Design and establish a project website

Project title: **Environmental Protection of International River Basins**	Project number: **ENPI/2011/279-666**	**Armenia, Azerbaijan, Georgia, Belarus, Moldova, Ukraine**
Planning period: **01 Aug 2013 - 31 Jan 2014**	Prepared on: **31.07.2013**	EC Consultant : **Consortium led by Hulla & CO. Human Dynamics**

Project objectives: 1) to improve availability and quality of data on the ecological, chemical, and hydro-morphological status of trans-boundary river basins including groundwater, 2) to develop River Basin Management Plans for selected river basins/sub-river basins according to the requirements of the WFD.

		TIME FRAME 2013-2014/Months								
No	ACTIVITIES IMPLEMENTED / EVENTS PLANED	Aug	Sep	Oct	Nov	Dec	Jan	Provisional Dates	Project resources (wd)	Beneficiary Institutions to be invited
	Project Management Activities									
1	2nd project Regional Steering Committee meeting in Tbilisi, Georgia		X					18-19 September 2013	KE1 10 w/d KE2 10 w/d KE3 4 w/d KE4 4 w/d KE5 4 w/d NKEs 12 w/d CWMEs 24 w/d	RSC member beneficiary institutions from six project countries, EUDs
2	2nd National Coordination Committee meeting in Tbilisi, Georgia					X		04 December 2013	KE2 - 3 w/d	MENR, NEA, MoH, MoA, MED, MENR Adjara, BSMD
3	National Coordination Committee meeting in Baku, Azerbaijan					X		06 December 2013	KE1 - 1 w/d CWME - 3 w/d	MENR, MoH, AzerSu, Amelioration JSC, MES/SWA
4	2nd National Coordination Committee meeting in Yerevan, Armenia		X					26 September 2013	KE2 - 1 w/d CWME - 3 w/d	MNP, WRMA, EIMC, ArmState Hydromet, Hydro-geology Center, SCWS, RBAs
5	1st National Coordination Committee meeting in Kiev, Ukraine				X			27 November 2013	KE1 - 1 w/d CWME - 3 w/d	MENR, SAWR, State Hydromet, BMOs
6	1st National Coordination Committee meeting in Minsk, Belarus				X			29 November 2013	KE1 - 1 w/d CWME - 3 w/d	MNREP, CRDCM, BELNIGRI, CRICUW, Regional NREP Comm.
7	1st National Coordination Committee meeting in Chisinau, Moldova				X			11 November 2013	KE1 - 1 w/d CWME - 3 w/d	MoE, Hydromet, Apelle Mold
8	Bilateral technical seminar (Ukraine/Belarus) on water quality standards in Vyshgorod, UA			X				09 October 2013	KE2 - 1 w/d KE3 - 2 w/d NKE - 2 w/d CWMEs - 4 w/d	MENR UA, SAWR, Dnieper BUVR; MNREP BY, CRDCM, CRICUW, BMOs
9	The Dnieper Day celebration in Vyshgorod, UA			X				10-11 October 2013	KE2 - 2 w/d CWMEs - 4 w/d	MENR UA, SAWR, Dnieper BUVR; MNREP BY, CRDCM, CRICUW, BMOs
	Activity 1. Improvement of hydro-biological, chemical and hydro-morphological monitoring and assessment of surface water bodies, including groundwater									

Activity 1.1.4: Design and establish a project website