
Beneficiary Country 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

1 GE PC meetings for the Chorokhi-Adjaristskali pilot basin 24

2 AM 5th NCC/3rd PC meeting in Gyumri 26

3 AM GW JFS III 20-24

4 GE GW JFS III 27-30 1

5 AZ GW JFS III 4-9

6 AZ 4th NCC meeting in Baku 27

7 AZ PC meeting in Ganja 23

8 All 6 
countries

EPIRB/EMBLAS Marine Directive/Monitoring meeting in Batumi 
(provisional)

28-29

9 GE JFS Monitoring Design Workshop in Tbilisi (WS participants: Tim, 
Zurab, Romina, Peter, Bill and Paul)

13-15

10 GE, AM, AZ Bio-monitoring training in Tbilisi 18-20

11 GE 5th NCC Meeting 25

12 GE, AM, AZ SW JFS Kura III (1st sampling)
13 GE Surface Water JFS and Gap filling exercise in Georgia 15-20

14 AM Surface Water JFS and Gap filling exercise in Armenia 22-
28

15 AZ Surface Water JFS and Gap filling exercise in Azerbaijan 29- -04

16 All 6 
countries

GIS Delineation training in Tbilisi 23-
25

17 GE, AM, AZ SW JFS Kura III (2nd sampling)

18 AZ, AM, GE, 
BY

Monitoring mission to Kiev, Ukraine (Paul Buijs)

19 MD 3rd NCC meeting in Chisinau 10

20 BY 3rd NCC/PC meetings in Minsk 17

21 UA, MD 3rd Prut WG meeting (provisional) 30-31

22 UA 4th NCC/PC meetings in Kiev (Upper Dnieper) 29

23 MD PC meetings in Chisinau 5

24 UA PC meetings in Yaremche (Prut) 20

25 UA, MD 4th Prut WG meeting 3-4

26 MD, UA, BY Bio-monitoring training in Chisinau 14-18

27 MD Surface Water JFS and Gap filling exercise in Moldova 20-25

28 UA Surface Water JFS and Gap filling exercise in Ukraine (Prut) 27- -01

29 UA Surface Water JFS and Gap filling exercise in Ukraine (Upper 
Dnieper)

3-8

30 BY Surface Water JFS and Gap filling exercise in Belarus (Upper 
Dnieper)

10-15

31 MD 4th NCC meetings in Chisinau 29

32 MD, UA Joint PC meeting in Chisinau 2

33 BY GW JFS III 22-25

34 MD GW JFS III 28-30 1-2

35 UA GW JFS III 5-9

36 BY 4th NCC meetings in Minsk 6

37 UA 5th NCC meetings in Kiev 29

38 All 6 
countries

4th SCM in Chusinau 25-26
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